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Parkway North/Baldwin Street Bridge   
 

 As Reported  

July 24, 2014 
Update 

Construction Contract  $11,052,579.46  

   

 

Progress Report: 

 All concrete work on the Baldwin Street Bridge is complete including abutments, 

walls, bridge deck and approach ramps. 

 Relocation of Fairpoint poles on Broad Street is progressing. 

 Installation of retaining wall panels is complete. 

 Paving of 2,040 linear feet of the Parkway has been completed.  

 Over 3,600 linear feet of granite curb has been installed. 

  

Next Month Look Ahead: 

 Continued work on Baldwin Street. 

 Utility relocation on Broad Street will continue. 

 Installation of wall cap system including precast sidewalk panels will commence. 
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Combined River Bridge and Fairmount Street Bridge Contract 

 

 As Reported  

July 24, 2014 
Update 

Construction Contract Estimate $13,792,727.65  

   

   

 
Progress Report: 

 Drilling of shaft foundation is continuing. 

 Driving of sheeting for retaining wall is complete.  

 Construction of retaining wall is underway. 

 Grading of subgrade for Parkway west of Fairmount Street is complete within 

contract limits. 

 Three rebar cages for bridge shaft foundation are complete. 

  

Next Month Look Ahead: 

 Drilling for River Bridge shaft foundation will continue. 

 Construction of retaining wall will continue. 

 Preparation of rebar cages for shaft foundations will continue. 
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Parkway South 

 

 As Reported  

July 24, 2014 
Update 

Construction Contract Estimate $5.0 million $5.3 million 

   

Permits   

    Dam Alteration Complete Complete 

   

Right of Way   

    Several Partial (9) In Progress Complete 

   

Historic Mitigation In Progress Complete 

   

Design Plans Under review by NHDOT Complete 

   

NHDOT/FHWA Approval Commence when all above 

is complete 

Complete 

   

Target Advertisement Date Under Review August 8, 2014 

 

 

 Contract advertised for bids on August 8, 2014. 

 Bids will be opened on August 29, 2014. 
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Other Contracts 
As Reported  

July 24, 2014 
Update 

Chimney  Removal of liner 

underway 

 Design underway 

 Liner removal complete 

 Design underway 

   

Fire Pump Relocation Project Startup Underway Notice to Proceed issued 

August 7, 2014 

   

Storehouse Number 2 Bids Received 7/23/2014 Notice to Proceed issued 

August 19, 2014 

   

Wastehouse Relocation   

    Alternatives Under Study In Progress In Progress 
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STATUS OF THE RIGHT OF WAY ACQUISITION 

There are several aspects of the project related to right-of-way acquisition for which the extent of 

unknown information leads to uncertainty with respect to the budget and schedule: 

 Property needed for the project includes parcels that are needed in entirety, as well as 

parcels where only a portion of the property is needed. 

 Most of the full parcel acquisition has been completed.  Many partial acquisitions cannot 

commence until further design development occurs. 

 NHDOT and their consulting appraisers are working on appraisals for high priority 

acquisitions.  

In an effort to accelerate the acquisition process, the City of Nashua is supporting NHDOT by 

managing some of the ongoing appraisal work. 

 

Appraisals are underway on numerous parcels.  As appraisals are completed they are being 

submitted for review by NHDOT who will complete the acquisition process.  

 

 

 PUBLIC MEETINGS 

 

Between June 2007 and August 2010, there were eight public meetings that focused on progress 

of the Parkway Supplementary Analysis; the Cost Reduction Study and the ongoing 

Environmental Re-Evaluation. 

 

These meetings are summarized in an August 12, 2010 memorandum prepared by Nashua 

Regional Planning Commission (NRPC).   

 

In addition, Mayor Lozeau and Project Manager John Vancor attended the Aldermanic 

Infrastructure Committee meeting on March 10, 2010 to discuss the acquisition of 40 Pine Street 

for the project. 

 

Leon Kenison, P.E., Director of Public Works and Stephen Dookran, P.E., City Engineer 

attended the Aldermanic Infrastructure meeting on May 12, 2010 and discussed several aspects 

of the project. 

 

The Parkway project has also been discussed at several meetings of the Board of Public Works. 

The Aldermanic Infrastructure Committee held a meeting which included a walk of the route of 

the portion of the project south of the Nashua River on September 25, 2010. 
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A joint meeting of the Planning and Economic Development Committee and the Business & 

Industrial Development Authority (BIDA) was held on December 7, 2010.  The meeting focused 

on redevelopment of the former Mohawk Tannery site. 

 

Project Manager John Vancor attended Aldermanic Infrastructure Committee meetings on 

October 13, 2010; December 8, 2010; January 26, 2011; October 26, 2011; January 5, 2012, 

February 22, 2012, April 25, 2012, June 27, 2012, October 24, 2012, May 22, 2013, June 26, 

July 24, September 25, 2013, February 26, 2014, April 9, 2014, May 14, 2014 and July 9, 2014 

to provide updates on several aspects of the project.  

 

Project Administrator Leon Kenison, P.E. attended the Aldermanic Infrastructure Committee 

Meeting on April 13, 2011 to provide an update on several aspects of the project. 

 

Meetings of City Staff and consultants continue with numerous stakeholders to discuss plans and 

progress of the Project.  There are monthly progress briefings of the Board of Public Works 

Commissioners and members of the Aldermanic Infrastructure Committee. 

 

Mayor Lozeau, Director of Public Works Lisa Fauteux, Community Development Director 

Kathy Hersh, Economic Development Director Tom Galligani and Project Manager John Vancor 

presented information regarding surplus property to the Board of Alderman on October 23, 2012. 

 

A Public Information Meeting was held on December 3, 2012.  Mayor Lozeau, Director of 

Public Works Lisa Fauteux, City Engineer Stephen Dookran and Project Manager John Vancor 

were present to provide information on project status.  

 

A joint meeting of the Board of Aldermen and the Board of Public Works was held on January 3, 

2013.  Mayor Lozeau, Director of Public Works Lisa Fauteux, City Engineer Stephen Dookran 

and Project Manager John Vancor were present to provide information on possible enhancements 

to the three bridges.   

 

A neighborhood meeting was held at the Amherst Street School on October 21, 2013 to discuss 

the Parkway North Construction Project. 

 

A neighborhood meeting was held at the Amherst Street School on February 20, 2014 to discuss 

the Parkway North Construction Project as well as the Combined River Bridge and Fairmount 

Street Bridge Contract. 

 

A neighborhood meeting was held at the Amherst Street School on August 7, 2014 to provide an 

update on ongoing construction contracts. 

 

 


